

Minutes of the Review Meeting held on 30.08.2023

The minutes of the meeting held in Railway Board on 30.08.2023 with PCCMs/All Zonal Railways regarding implementation of One Station One Product (OSOP) Scheme are enclosed herewith.



(Sumeet Singh)
DTC(G) as Dir (T&C)
Railway Board

No. 2022/Catering/600/01

New Delhi, dated 01.09.2023

Copy for information to:

- (i) Sr. PPS to AM/T&C
- (ii) PPS to ED/T&C
- (iii) Principal Chief Commercial Managers/All Zonal Railways



(Sumeet Singh)
DTC(G) as Dir (T&C)
Railway Board

**Minutes of the Review Meeting held on 30.08.2023 with PCCMs - All Zonal Railways
regarding implementation of One Station One Product (OSOP)**

- Meeting chaired by AM/T&C
- **Participants:** The meeting was convened by ED/T&C and attended by Dir./T&C and PCCMs of All Zonal Railways.

Agenda Points :-

- Review of implementation of OSOP Scheme.
- Target for FY 2023-24, OSOP units proliferation, fabrication of stalls/trolleys, etc.
- Operationalization of existing OSOP stalls and suggestions, if any.

Brief of discussions:

1. Address by AM/T&C.
2. Board officials covered following points:
 - A. Review of progress for the Railways against Target set for FY 2023-24.
 - B. Progress by Zonal Railways and crystallising dates for achieving the targets.
 - C. Review of work indent placement for fabrication of balance units.
3. Points raised by PCCMs & Plan of Action are enclosed as discussion sheet.
4. Meeting ended with a vote of thanks to the Chair.

ZR	Operational (As on 31.07.2023)		Operational (As on 30.08.2023)		Variance for August, 2023		No. of Stations		Fabricated		Fabricated (Yet to be operationalised)		Fabrication under process	Remarks
	Stations	Units	Stations	Units	Stations	Units	(Target FY- 2023-24)	Gap as on date	Stations	Units	Stations	Units	Units	
CR	44	45	57	61	13	16	157	100	59	63	2	2	83	<ul style="list-style-type: none"> > Mumbai, Bhusawal and Solapur Divisions to achieve target by 01.10.2023 > Pune and Nagpur Divisions to achieve target by 15.11.2023. > Vendors to be identified simultaneously. > Suggestion: Oranges at Nagpur, which are exported to Bangladesh and Sri Lanka may be permitted under OSOP Scheme. To this, it was advised that the same may be permitted subject to no conflict of interest with existing units.
ECoR	32	36	32	36	0	0	40	8	46	50	14	14	7	> All Divisions to achieve target by 30.09.2023
ECR	39	40	41	42	2	2	161	120	52	52	11	10	109	> All Divisions to achieve target by 30.11.2023
ER	65	67	66	68	1	1	317	251	79	81	13	13	230	<ul style="list-style-type: none"> > Asansol and Malda Divisions to achieve target by 30.09.2023 > Sealdah and Howrah Divisions to achieve target by 30.11.2023. > Vendors to be identified simultaneously for smooth implementation.
NCR	38	38	39	39	1	1	84	45	37	37	-2	-2	51	<ul style="list-style-type: none"> > Temporary stalls have been operationalised on identified stations at AGC Division where fabrication of trolleys is underway. > Prayagraj Division to achieve target by 15.11.2023 > Agra Division to achieve target by 10.10.2023 > Jhansi Division to achieve target by 08.10.2023
NER	21	23	24	26	3	3	97	73	39	41	15	15	51	> All Divisions to achieve target by 30.11.2023

ZR	Operational (As on 31.07.2023)		Operational (As on 30.08.2023)		Variance for August, 2023		No. of Stations		Fabricated		Fabricated (Yet to be operationalised)		Fabrication under process	Remarks
	Stations	Units	Stations	Units	Stations	Units	(Target FY- 2023-24)	Gap as on date	Stations	Units	Stations	Units	Units	
NFR	86	122	97	131	11	9	145	48	244	299	147	168	17	<ul style="list-style-type: none"> > Alipurduar Division to achieve target by 15.11.2023 > All other Divisions to achieve the target by 31.10.2023 > All non-operational fabricated units to be made operational at the earliest by taking suitable necessary actions including shifting of stalls with GM's Approval, if required.
NR	85	88	125	128	40	40	185	60	94	96	-31	-32	101	<ul style="list-style-type: none"> > Temporary stalls have been operationalised on identified stations where fabrication of trolleys is underway. > Ambala and Moradabad Divisions to achieve target by 31.12.2023 > Delhi, Ferozepur and Lucknow Divisions to achieve target by 30.11.2023
NWR	39	43	37	40	-2	-3	118	81	54	59	17	19	47	<ul style="list-style-type: none"> > Jodhpur Division to achieve target by 30.11.2023 > Fabrication of balance units at Bikaner and Jaipur are still in vetting stage, which is required to be expedited. To this, it was advised to involve PCMM to expedite the process. Target date given as 31.12.2023

ZR	Operational (As on 31.07.2023)		Operational (As on 30.08.2023)		Variance for August, 2023		No. of Stations		Fabricated		Fabricated (Yet to be operationalised)		Fabrication under process	Remarks
	Stations	Units	Stations	Units	Stations	Units	(Target FY- 2023-24)	Gap as on date	Stations	Units	Stations	Units	Units	
SCR	61	66	71	77	10	11	205	134	72	77	1	0	146	<ul style="list-style-type: none"> > PO issued for 145 units at 141 stations. Delivery as per PO to be completed for all units by the end of October, 2023 > Secunderabad Division to achieve target by 27.11.2023. > Vijayawada Division to achieve target by 01.11.2023. > Hyderabad Division has already received fabricated units. > Guntakal to receive delivery by 01.09.2023 > Guntur Division to achieve target by 31.08.2023 > Nanded Division already received fabricated units on 25.08.2023 > All units to be made operational by 30.11.2023 > Suggestion: Period may be increased from maximum of 90 days to 180 days. > Suggestion: Sr. DCM may be delegated permission to increase the tenure of OSOP units instead of DRMs. To this, it was advised to send suggestions in this regard for examination in Board's office.
SECR	19	22	19	22	0	0	60	41	31	36	12	14	27	> All units to be commissioned by 30.11.2023
SER	30	31	32	33	2	2	148	116	44	44	12	11	124	> All Divisions to achieve target by 31.12.2023.
SR	147	149	146	172	-1	23	258	112	111	111	-35	-61	145	<ul style="list-style-type: none"> > Temporary stalls have been operationalised on identified stations where fabrication of units is underway. > Fabrication of 132 units is under process and to be completed by 30.09.2023 whereas balance to be completed by 15.11.2023

ZR	Operational (As on 31.07.2023)		Operational (As on 30.08.2023)		Variance for August, 2023		No. of Stations		Fabricated		Fabricated (Yet to be operationalised)		Fabrication under process	Remarks
	Stations	Units	Stations	Units	Stations	Units	(Target FY- 2023-24)	Gap as on date	Stations	Units	Stations	Units	Units	
SWR	32	32	28	28	-4	-4	91	63	33	33	5	5	62	> All Divisions to achieve target by 31.10.2023
WCR	26	26	25	25	-1	-1	52	27	33	33	8	8	16	> Bhopal Division to achieve target by 15.10.2023. > Jabalpur Division to achieve target by 20.10.2023. > Kota Division to achieve target by 20.11.2023
WR	44	46	50	53	6	7	123	73	65	68	15	15	50	> Ratlam by 31st October > Bombay, Barodas, Ahmedabad And Rajkot Divisions to achieve target by 30.11.2023
Total	808	874	889	981	81	107	2241	1352	1093	1180	204	199	1266	