

Status of the PMS works sanctioned under Plan head 1700 Computerisation.

Sl. No	Project ID	Year of Sanction	Executing Agency	Description of Work	Cost	Budget Grant 2021-22	Remarks
1	11.05.17.2 0.3.36.001	2020-21	Sr.DCM /SC	Replacement of equipment for PMS on SC, HYB, KZJ & WL stations.	6846	2000	Tenders floated and opened 08.11.2021 and under Technical suitability.
2	11.06.17.2 1.3.36.002	2021-22	Sr.DCM/ BZA	Replacement of IT related equipment at 8 PMS Phase-I locations over BZA Division.	8553	8553	Detailed estimate sanctioned for Rs.29.44 lakhs vide Ir no.AFX/BZA/ Commercial/ EOI/LSWP/02060 dated 18.10.2021. Indents submitted to Sr.DMM office on 06.11.2021.
3	11.06.17.2 1.3.36.001	2021-22		Replacement of 27 nos. of Electronic Weighing Machines of 1 ton capacity at 8 PMS Phase-I locations over BZA division.	2772	2772	
4	11.03.17.2 1.4.52.001	2021-22	Sr.DCM/ HYB	Replacement of Hardware and networking equipment of PMS at KCG.	1006	1006	Detailed estimates has been sanctioned for Rs.10.06 lakhs vide Ir no AFX/W.14/17/21-22 dated 22.09.2021. Indents submitted to Sr.DMM/HYB on 18.11.2021.
5	11.04.17.2 1.4.53.001	2021-22	Sr.DCM/ NED	Replacement of over-aged PMS equipment at NED & AWB Parcel Offices.	2330	2330	Detailed estimate has been sanctioned for an amount of Rs.23.19 lakhs excluding the applicable GST included in the estimate on 17.09.2021. Indents to be placed.
6	11.02.17.2 1.4.51.001	2021-22	Sr.DCM/ GNT	Replacement of PMS at Parcel Office, Guntur.	1084	1084	Detailed estimate revised and to be submitted to Finance for Concurrence.
7	11.01.17.2 1.4.50.001	2021-22	Sr.DCM/ GTL	Replacement of PMS equipment at Tirupati and Renigunta Parcel Offices.	1138	1138	Detailed estimates sanctioned and Indents submitted to Sr.DMM/GTL for floating tenders.