

To,

Date: 23.11.2022

**The GM
PMS, CRIS
Chanakyapuri, New Delhi 110021**

Subject: Delivery Schedule for HHT Tablet devices for P.O. No. 01225175100087 Dated 20-OCT-22

Respected Sir,

We are hereby submitting our tentative delivery schedule for HHT Tablet devices as attached document.

We are also requesting for some assistance from your end so that, we are able to deliver and implement this project within said timeline, as below points

1. Information on **contact details/ Emails of the 18 delivery locations**
2. A formal **intimation/ information to the concerned offices of 18 Delivery locations** to make them aware of the Delivery of HTTs and Annexures 10 & 11 so they can make themselves ready for Testing and receipt of HTTs
3. We request you inform the Delivery locations to keep their **teams ready for the Testing of HTTs** on the same day of delivery. To support railway testing teams, we will be providing assistance in form of our technical resource at the delivery location.
4. To Provide a designated space in CRIS office for the setup of Helpdesk for the project

Thanking you

EduSpark International Private limited

Attachments

1. Delivery schedule
2. Annexure 10
3. Annexure 11

Delivery Schedule

Sr. No	Railway	Consignee Location	Qty	Delivery by Date
1	Central Railway	2nd Floor, New Administrative Building, Chhatrapati Shivaji Terminus (CST), Mumbai-400001	1236	05.12.2022
2	Western Railway	Headquarters Office, Station Building, Opp Church gate station Churchgate Mumbai-400020	1259	05.12.2022
3	South East Central Railway	1st Floor, D-Block, Near GM Building, Bilaspur-495004 (Chattisgarh)	623	12.12.2022
4	West Central Railway	Headquarters Office South Civil Lines, Jabalpur, MP-482001	685	12.12.2022
5	North Western Railway	Headquarters Office Near Jawahar, Circle, Jagatpura, Jaipur-302017	1329	12.12.2022
6	South Eastern Railway	8th Floor, 14 Strand Road, Kolkata-700001	685	12.12.2022
7	North East Frontier Railway	Headquarters Office Maligaon, Guwahati, Assam-781011	570	12.12.2022
8	South Central Railway	Headquarters Office Commercial Branch Rail Nilyam Colony, Secundrabad, Telangana-500071	1380	06.12.2022
9	North Eastern Railway	Headquarters Office Betiahata, Gorakhpur-273001	823	12.12.2022
10	Southern Railway	Headquarter Office Commercial branch, Freight Marketing Section, Rates Hall, Park Town Chennai-600003	2216	12.12.2022
11	South Western Railway	Headquarters Office Commercial Branch 3rd Floor, Laxmi Balakrishna Square Station Road, Hubli Karnataka-580020	584	09.12.2022
12	North Central Railway	Headquarters Office Ground Floor, "E" Block, Subedarganj Road, Subedarganj Prayagraj-211030	1180	09.12.2022
13	East Cost Railway	Rail Sadan, Ground Floor North Block Chandrasekharpur Bhubaneswar-751017	642	12.12.2022
14	Eastern Railway	Headquarters Office 3No., Koilaghat street Kolkata-700001	1557	08.12.2022
15	Northern Railway	Headquarters Office Baroda House New Delhi 110001	1724	06.12.2022
16	East Central Railway	Block "B", Rail Niketan Digghi Kala Post Hazipur Dist. Vaishali Pin 844101	1727	12.12.2022
17	Northern Railway	State Entry Road, IRCA Building New Delhi-110055	2	06.12.2022
18	CRIS	CRIS, Chanakyapuri, New Delhi-110021	18	06.12.2022

Annexure-10

PRELIMINARY TEST CERTIFICATE

Sub: INSPECTION DEMAND NOTE -(for release of 80% payments)

PURCHASE ORDER NO.

DATED

Against the above mentioned purchase order, the items detailed below have been received on _____.

Item	Description				
S.No.	Physical Check	Power On Test	Ports	Firmware/Software	Remarks

It is certified that the above mentioned items confirms the specifications/requirements of the purchase order and all the items required as per purchase order have been delivered to consignee as per terms and conditions of purchase order.

	Vendor	CRIS/Railways
By (sign)	_____	_____
Name	_____	_____
Design	_____	_____
Date	_____	_____

Annexure-11

FINAL COMMISSIONING CERTIFICATE

Sub: INSPECTION DEMAND NOTE -(for release of 20% payments)

PURCHASE ORDER NO.

DATED

NAME OF SITE _____

NAME OF ZONAL RAILWAY _____

NAME OF ITEM _____

NAME OF VENDOR _____

Against the above mentioned purchase order, the items detailed below have been successfully commissioned after installation and testing. The training as required has also been provided by the vendor as per specifications in the PO. All the supply/delivery/commissioning formalities under the contract/purchase order have been fulfilled/complied by the supplier.

Item	Description	Quantity

	Vendor	CRIS/Railways
By (sign)	_____	_____
Name	_____	_____
Design	_____	_____
Date	_____	_____